2007 BOT dates and the dates Item "D" will be due to

Preconstruction.
BOT Date Due to
Meeting Preconstruction Staff
Date Engineer
111 12/13
2/1 1/10
31 217
4/5 3/14
5/3 4/11
6/7 5/16
7/12 6/20
8/2 7/11
9/6 8/15
10/4 9/12
11/1 10/10

12/6 11/7



